STATE OF DELAWARE
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DOVER, DELAWARE 19903

October 4, 2006
Dear Wooddale Residents:

This letter serves as the fourth update on the status of the Wooddale Covered Bridge project.
While this project continues to have its share of obstacles and issues, there has been a significant
amount of progress since the last update.

First, on May 15, a public workshop was held at the Delaware National Country Club. DelDOT
provided the public with displays showing the aesthetic features of the bridge and retaining walls that
were chosen based on comments received at the previous public workshop held in November 2005.
Public interest and feedback continue to remain positive.

The construction plans and details are nearing the final stages. As we continue to prepare our
final bid documents, coordination with the Department of Natural Resources, Army Corps of
Engineers, State Historic Preservation Office, and Mount Cuba Center is on-going. This project has
brought about many interesting challenges including trying to balance the construction of the bridge
and roadway with maintaining the historic and natural character of the area. This challenge remains
our top priority as we move toward completing the project design.

We do have some exciting news to announce! There will be construction activities starting up in
the near future. As discussed at the last public workshop, the Wilmington Western Railroad crossing
on Foxhill Lane will undergo reconstruction in advance of the bridge contract. We have been notified
by the contractor that this work will begin on or before October 24. Also, the utility relocation work
for the bridge contract will begin in the near future. An exact date has not been established, but you
will be notified in advance of the work. | apologize in advance for the inconveniences you may
experience during these activities.

Although a lot of work still remains, we are pushing ahead and remain on schedule to complete
the plan package by the end of November, which would allow construction to begin in the spring of
2007. In the meantime, if you have any questions or comments, please give us a call or send us an
email at the contact information provided on the website
(http://lwww.deldot.gov/static/projects/wooddale_bridge/index.shtml).

Sincerely,

Jiten Soneji, P.E.
Bridge Design Engineer

JKS:jhb

cc: Dennis O’Shea, Assistant Director, Design Support
Douglass Robb, Supervising Engineer, Bridge Design
Jason Hastings, Project Engineer, Bridge Design
Darrel Cole, Director, Public Relations
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